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AIM AT COMPLETION OF CH'ENG-TU- -CHUNGKING RR
BY 1 AUGUST 1952 WITH AID OF SOVIET ADVISORS

100,000 CIVILIANS WORK ON RR -- Hankow, Ch'ang-chiang Jih-pao, 18 Jan 52

Chungking, 1% January (Esin-hus) -- The following information concerning
progress in the construction of the Ch'e

ng-tu--Chungking Railvay were con-
tained in a letter from the railvay workers conveying New Year's greetings to
Mao Tse-tung:

The latest types of locomotives and cars, being built at the railway shops
in T'ang-shan, Hopei, and other Places, are now being transported to Chungking
for use on this rallvaey when it is finished by 1 August 1952.

One hundred thousand eivilian laborers have been at work on this project
for a year and a half. They have completed 299 kilometers of the line to Yin-
shan.chen, a point some distance beyond Nel-chiasng, which was the goal for 1951.
The grading of the roadbed is ?inished most of the way to Ch'eng-tu, but 1,393
meters of bridges, 1,145 meters of tunnels, and 64 aqueducts still have to be
built. While most of the workers will be dispersed before long to return to
their farms, 8,000 men are being retained for operation and maintenance work. -

SOVIPT ADVISORS AID CONSTRUCTION OF RR -- Hankow, Ch'ang-chiang Jih-pao,
14 Feb 52

Chungking, 11 February (Hsin-hua) -- The help of Boviet technical advisors
has been used more cystematically on the Ch'eng--tu--Chungking Railway than on
any other line in the country, with the result that it has been built better,
quicker, and more economically than any other. The names of two of the Soviet
advisors are Chakant'yev and Zhilin ﬁoth names are approximation from hinesg.

Their advice has been proffered and accepted in connection with all phases
of the work -- roadbeds, bridges, tunnels, track, operation, and meintenance.
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The @
and durabfz rxﬁﬁ:ﬂ::;led ti:stmctiopa that this line was to be substantial
noters ek e ording g{i e £11) for the roadbed was dumped in layers 3/10
Vithot o 2elay on waitj‘y tamped betwesn layers, so that tracks could be laid £
water 18 ihe eneny of raﬂ:s 8 year or more for natural settlement. Since
abutments were woge pliviuny .l&ys, drainage ditches » culverts, tunnels, and bridge
arge and were well protected from the erésive actign
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vere wideis uu:li‘e :: ec:n y Btone masonry bridges, instead of steel bridges
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